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ESTIMATE RUN 09/26/2008

ESTIMATE SUMMARY 12:04:43
CONTID: C15918 ESTIMATE NO: 0005 FINL SPEC YR:2005
PCN: 15918-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 44.5 DAYS TIME ALLOW: 49 CALENDAR DAYS
SH 13 RIO BLANCO SLIP PERCENT TIME: 90.82 ORIG TIME ALLOW: 37 CALENDAR DAYS
PROJECT NO: HB 0131-050
SH 13 RIO BLANCO SLIP
NAME OF ROAD: 13a
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 09/26/2008 DATE TIME STARTED 03/28/2008
225 UNION BLVD. SUITE 500 DATE LET 02/07/2008 DATE WORK BEGAN  03/28/2008
DATE AWARDED 02/11/2008 DATE TIME STOpPED 06/09/2008
DATE CONTRACT EXECUTED 02/25/2008 DATE ACCEPTED 06/09/2008
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 03/28/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,045,425.01 PARTICIPATING $ 13,000.00 $ 0.00
AWARD PROJECT AMT: $ 1,993,539.00 NON-PARTICIPATING 2,032,425.01 372.90
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 2,045,425.01 372.90
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,045,425.01 372.90
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 29,903.09
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,045,425.01 30,275.99
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,045,425.01 30,275.99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30,275.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15918-BID ESTIMATE RUN 09/26/2008
PROJECT: HB 0131-050 ESTIMATE NO: 0005 12:04:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0010 202-00090 REMOVAL OF DELINEATOR 4.000 4.000
EACH 0.000 0.00
12.00000 4.000 48.00
0015 202-00201 REMOVAL OF CURB 237.000 237.000
LF 0.000 0.00
4.00000 237.000 948.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 561.000 561.000
SY 0.000 0.00
13.00000 561.000 7,293.00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,029.000 1,029.000
LF 0.000 0.00
4.00000 1,029.000 4,116.00
0030 202-01140 REMOVAL OF GUARDRAIL TYPE 4 804.500 804.500
LF 0.000 0.00
5.00000 804.500 4,022.50
0035 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0040 203-00000 UNCLASSIFIED EXCAVATION 13,846.540 13,846.540
cYy 0.000 0.00
10.00000 13,846.540 138,465.40
0045 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,972.890 1,972.890
cy 0.000 0.00
30.00000 1,972.890 59,186.70
0050 203-00850 EXPANDED POLYSTYRENE FILL (COMPLETE IN PLACE) 5,291.110 5,291.110
cYy 0.000 0.00
80.00000 5,291.110 423,288.80
0055 203-01500 BLADING 10.000 10.000
HOUR 0.000 0.00

140.00000 10.000 1,400.00



CONTID: C15918 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15918-BID ESTIMATE RUN 09/26/2008
PROJECT : HB 0131-050 ESTIMATE NO: 0005 12:04:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01510 BACKHOE 6.000 6.000
HOUR 0.000 0.00
95.00000 6.000 570.00
0065 203-01594 COMBINATION LOADER (DELETED BY LETTER FROM PE DATED 0.000 0.000
6/19/08)
HOUR 0.000 0.00
95.00000 0.000 0.00
0070 206-00520 FILTER MATERIAL (CLASS B) 1,913.720 1,913.720
cYy 0.000 0.00
62.00000 1,913.720 118,650.64
0075 206-01750 SHORING 0.000 0.000
L S 0.000 0.00
20,000.00000 0.000 0.00
0080 208-00002 EROSION LOG (12 INCH) 1,580.000 1,580.000
LF 0.000 0.00
7.00000 1,580.000 11,060.00
0085 208-00011 EROSION BALES (WEED FREE) (DELETED BY LETTER FROM PE 0.000 0.000
DATED 6/19/08)
EACH 0.000 0.00
35.00000 0.000 0.00
0090 208-00020 SILT FENCE 1,470.000 1,470.000
LF 0.000 0.00
3.00000 1,470.000 4,410.00
0095 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0100 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0105 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
L S 0.000 0.00
3,000.00000 1.000 3,000.00
0110 208-00205 EROSION CONTROL SUPERVISOR 120.000 120.000
HOUR 0.000 0.00
70.00000 120.000 8,400.00
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PCN: 15918-BID ESTIMATE RUN 09/26/2008
PROJECT: HB 0131-050 ESTIMATE NO: 0005 12:04:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00006 SEEDING (NATIVE) 2.500 2.500
ACRE 0.000 0.00
1,000.00000 2.500 2,500.00
0120 212-00032 SOIL CONDITIONING 2.500 2.500
ACRE 0.000 0.00
7,200.00000 2.500 18,000.00
0125 213-00004 MULCHING (WEED FREE STRAW) 2.500 2.500
ACRE 0.000 0.00
900.00000 2.500 2,250.00
0130 213-00061 MULCH TACKIFIER (DELETED BY LETTER FROM PE DATED 0.000 0.000
6/19/08)
1B 0.000 0.00
4.00000 0.000 0.00
0135 304-02000 AGGREGATE BASE COURSE (CLASS 2) 2,935.570 2,935.570
TON 0.000 0.00
30.00000 2,935.570 88,067.10
0140 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,359.290 1,359.290
TON 0.000 0.00
40.00000 1,359.290 54,371.60
0145 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) (DELETED BY 0.000 0.000
LETTER FROM PE DATED 6/19/08)
TON 0.000 0.00
330.00000 0.000 0.00
0150 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 725.280 725.280
TON 0.000 0.00
130.00000 725.280 94,286.40
0155 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 39.201 39.201
TON 0.000 0.00
500.00000 39.201 19,600.50
0160 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 100.000 100.000
GAL 0.000 0.00
2.00000 100.000 200.00
0165 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) (DELETED BY LETTER 0.000 0.000
FROM PE DATED 6/19/08)
GAL 0.000 0.00
4.00000 0.000 0.00



CONTID: C15918 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15918-BID ESTIMATE RUN 09/26/2008
PROJECT: HB 0131-050 ESTIMATE NO: 0005 12:04:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 80.000 80.000
SY 0.000 0.00
9.00000 80.000 720.00
0175 506-00212  RIPRAP (12 INCH) 20.000 20.000
cy 0.000 0.00
125.00000 20.000 2,500.00
0180 506-01020 GEOGRID REINFORCEMENT 6,088.890 6,088.890
SY 0.000 0.00
2.00000 6,088.890 12,177.78
0185 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 8.000 8.000
TON 0.000 0.00
330.00000 8.000 2,640.00
0190 601-01000 CONCRETE CLASS B 445.544 445.544
cYy 0.000 0.00
600.00000 445.544 267,326.40
0195 602-00000 REINFORCING STEEL 18,443.750 18,443.750
LB 0.000 0.00
1.00000 18,443.750 18,443.75
0200 603-50012 12 INCH PLASTIC PIPE 179.000 179.000
LF 0.000 0.00
35.00000 179.000 6,265.00
0205 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 1,236.000 1,236.000
LF 0.000 0.00
6.00000 1,236.000 7,416.00
0210 605-01030 *3 INCH HORIZONTAL DRAIN 1,580.000 1,580.000
LF 0.000 0.00
32.00000 1,580.000 50,560.00
0215 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,144.000 1,144.000
LF 0.000 0.00
22.00000 1,144.000 25,168.00
0220 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00

2,500.00000 1.000 2,500.00
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PCN: 15918-BID ESTIMATE RUN 09/26/2008
PROJECT: HB 0131-050 ESTIMATE NO: 0005 12:04:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
2,000.00000 3.000 6,000.00
0230 609-60011 *CURB TYPE 6 (SECTION M) 1,195.000 1,195.000
LF 0.000 0.00
12.00000 1,195.000 14,340.00
0235 612-00001 DELINEATOR (TYPE I) 4.000 4.000
EACH 0.000 0.00
30.00000 4.000 120.00
0240 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0245 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
18,000.00000 1.000 18,000.00
0250 625-00001 *CONSTRUCTION SURVEYING (HOURLY) (DELETED BY LETTER 0.000 0.000
FROM PE DATED 6/19/08)
HOUR 0.000 0.00
180.00000 0.000 0.00
0255 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
310,000.00000 1.000 310,000.00
0260 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0265 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 25.990 25.990
GAL 0.000 0.00
90.00000 25.990 2,339.10
0270 630-00000 *FLAGGING 1,659.500 1,659.500
HOUR 0.000 0.00
24.00000 1,659.500 39,828.00
0275 630-00007 *TRAFFIC CONTROL INSPECTION 27.000 27.000
DAY 0.000 0.00
31.00000 27.000 837.00
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PCN: 15918-BID ESTIMATE RUN 09/26/2008
PROJECT: HB 0131-050 ESTIMATE NO: 0005 12:04:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-00012 *TRAFFIC CONTROL MANAGEMENT 47.000 47.000
DAY 0.000 0.00
600.00000 47.000 28,200.00
0285 630-80001 *FLASHING BEACON (PORTABLE) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0290 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) (DELETED BY LETTER 0.000 0.000
FROM PE DATED 6/19/08)
EACH 0.000 0.00
200.00000 0.000 0.00
0295 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 45.000 45.000
EACH 0.000 0.00
26.00000 45.000 1,170.00
0300 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000 4.000
EACH 0.000 0.00
26.00000 4.000 104.00
0305 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) (DELETED BY 0.000 0.000
LETTER FROM PE DATED 6/19/08)
SF 0.000 0.00
32.00000 0.000 0.00
0310 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE) (DELETED BY LETTER FROM PE DATED 6/19/08)
EACH 0.000 0.00
13.00000 0.000 0.00
0315 630-80359 *PORTABLE MESSAGE SIGN PANEL 185.000 185.000
DAY 0.000 0.00
51.00000 185.000 9,435.00
0320 630-80360 *DRUM CHANNELIZING DEVICE 51.000 51.000
EACH 0.000 0.00
36.00000 51.000 1,836.00
0325 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000
EACH 0.000 0.00
37.00000 10.000 370.00
0330 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 264.000 264.000
LF 0.000 0.00
35.00000 264.000 9,240.00
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PCN: 15918-BID ESTIMATE RUN 09/26/2008
PROJECT: HB 0131-050 ESTIMATE NO: 0005 12:04:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80380 *TRAFFIC CONE 30.000 30.000
EACH 0.000 0.00
13.00000 30.000 390.00
0340 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
35,000.00000 1.000 35,000.00
0345 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70011 F/A PARTNERING (DELETED BY LETTER FROM PE DATED 0.000 0.000
6/19/08)
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70014 F/A INCENTIVE 22,500.000 22,500.000
FA 0.000 0.00
1.00000 22,500.000 22,500.00
0360 700-70016 F/A FUEL COST ADJUSTMENT (DELETED BY LETTER FROM PE 0.000 0.000
DATED 6/19/08)
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70025 F/A QUALITY INCENTIVE PAYMENT -5,785.660 -6,158.560
FA 372.900 372.90
1.00000 -5,785.660 -5,785.66
0370 700-70028 F/A ESB PROGRAM (DELETED BY LETTER FROM PE DATED 0.000 0.000
6/19/08)
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70080 F/A FURNISH CONCRETE MIX DESIGN (DELETED BY LETTER 0.000 0.000
FROM PE DATED 6/19/08
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70380 F/A EROSION CONTROL (DELETED BY LETTER FROM PE DATED 0.000 0.000
6/19/08)
FA 0.000 0.00
1.00000 0.000 0.00
0400 621-00425 DETOUR CMO #2 - CONSTRUCT DETOUR 1.000 1.000
LS 0.000 0.00

20,000.00000 1.000 20,000.00



CONTID: C15918 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15918-BID ESTIMATE RUN 09/26/2008
PROJECT: HB 0131-050 ESTIMATE NO: 0005 12:04:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0405 630-85010 IMPACT ATTENUATOR (TEMPORARY) MCR LI #1 - IMPACT 1.000 1.000
ATTENUATOR (TEMPORARY)
EACH 0.000 0.00
3,450.00000 1.000 3,450.00
0410 900-00014 ADDED ITEM (LUMP SUM)/ CMO #3 - CONSTRUCT MSE WALL 1.000 1.000
LS 0.000 0.00
31,000.00000 1.000 31,000.00
CAT 0200 CURRENT AMT $ 2,032,425.01 $ 372.90% 2,032,425.01
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0390 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0395 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 13,000.00 $ 0.00$ 13,000.00

PROJECT TOTAL CURRENT AMT § 2,045,425.01 $ 372.90 $ 2,045,425.01



